
LEAHY SCHOOL PROJECT UPDATE June 3, 2024 
Progress through: May 31, 2024 
 

Weather: There was minimal impact on progress throughout the month. 
 

Structural Steel  
• Detailing work continued through the end of the month. Aligning and securing the masonry relieving angles 

will be ongoing through mid-June.  
 

Under-slab 
• The underground plumbing and electrical are mostly complete. 

 

Earthwork 
• 30% of the subbase for the first-floor slab has been prepped and scheduled for placement the first week of 

June. 
 

Masonry 
• Stair shaft #3 and the elevator shaft were completed. 
• Stair shaft #1 is 90% complete. And expected to be complete by mid-June.  
• The CMU walls for the gymnasium office and storage closets were started and are 50% complete. 

 

Utilities 
• The easement paperwork for the onsite transformer is being processed and in the hands of National Grid 

and the City and pending approval. 
 

Flat work concrete 
• The structural slabs on decks, Levels 2 through 5, are complete, minus the secondary slab for the gym 

floor and equipment areas on the roof. 
• 30% of ground level slab area has been prepped with the vapor barrier in place. 

 

Plumbing and HVAC 
• Levels 2 through 4, layout and installation of hangers continued for both plumbing and HVAC. 
• Level 2, HVAC piping and ductwork was started. 
• Level 4, installation of the rain leader piping for the roof drains was started. 

 

Cold-formed Metal Framing 
• Exterior - Framing of the walls began starting on the north face and first level of courtyard. 
• The interior wall layout was started, and framing began starting electrical rooms partitions.  

 

Fireproofing 
• Spray application began; Level 2, and Level 3, are 90% and 25% completed, respectively. 

 

Fire Protection 
• The contractor mobilized and started installing mains and branch line on Level 2. 

 

Misc. Metals 
• The contractor mobilized and is expected to start installing the stair case for Stair #2 during the first week 

of June. 
 

Electrical 
• Started pulling above ceiling on Level 2, installed floor box raceways Level 1, layout of electrical room 

equipment, and started coring holes for electrical sleeves between floors. 
 

Safety and Security 
• There was overnight incident of theft May 20 - the metal framers tool shack on the second floor was broken 

into and tools and supplies were stolen. A police report was filed. 
 

Traffic interruptions are expected to continue at Erving Ave. and Bruce St. for deliveries during the 
daytime hours. 
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Courtyard view 

 

Ductwork Installation 

 

 

 



 

 

 

 

Level 2 Fireproofing spray application 

 

 



Gym office and storage room walls 

 

Roof, infill framing between parapet steel 

 

 

Kindergarten, under slab vapor barrier 

 


